
TRACKING OF RESTORATION COORbI ATION PROJECTS

Geographic
Project Description Applicant Area Funding Status

Contracting Agency: CALFED Bay-Delta Program (Prop 204 funds)
Reclamation District Sacramento

97-C01 RD 108 screen (A175) ..              108 Mainstem $2,500,000 Signed by contractor and Agency. Sent to DGS 7/10 for final approval.
Reclamation District Sacramento

97-C02 Princeton Fish screen (A227) 1004 Mainstem $1,750,000 Waiting for scope.
Watershed management planning for
Sacramento River Ripadan Program Depadment of Water Sacramento

97-C03 (G195) Resourc.es Mainstem $2.0.0,000 Signed by Contractor. Sent to Agency for signature 7/6.
Sacramento

Department of Fish Tributaries/

~)
97-C04 Selected fish screen.s (A129) and Game Suisun Marsh $3,136,370 Meeting 3/17, received scope, review completed, received revised scope.

Effects of wetian(Js resi0ration on .....

~ 97-C05 methyl .mercu.ry levels (D274) UC Davis Delta $546,171 Sent to contractor forsignature

~
97-C06 Contaminant effects on smelt (E6) UC Davis Delta $437,000 Received scope, review completed, conference call 6/1, waiting for revised scope.

03 Preventing exotic introductions from UC Sea Grant
97-C07 ballast water (146) Extention Program North Bay $222,830 Sent to contractor for signature 7/2.

(,O San Joaquin River real-time water Department of Water San Joaquin
.=~ 97-C08 quality management program (D. 252) R.esources Mainstem $932,000 Received. scope, review completed, project tour and meeting 6/15, waiting for revised, scope.

Developing a genetic baseline for Department of Fish San Joaquin "
97-C09 San Joaquin. salmon (1121) and Game Mainstem $387,003 Waiting for scope

Department of Fish
and Game,

Stanislaus River channel restoration Department of Water
97-C10 (Wilms.!.!H126) .. Resources Stanislaus River $1,037,899 Attending monthly.status meetings, toured site 5/12, waiting for scope.

Department of Fish ’ ’ ’
97-Cl ! G. ravel at Basso Bddg. e (H125) and Game Tuolumne River $250,975 Received scope, review completed, tour of site 5/13, waiting for revised scope.

Evaluation of alternative pesticide
97-C12 use reduction practices (B211) UC Davis Othe..r. $957,781 Turned in to contracts office 7/9.

Department of Water
, 98-C01 Twitcheti Island restoration (K250) Re’source          Delta $3,583,000 Received scope.
..98-C02 Culture of Delta Smelt (1166) .U.� Davis .. Delta $194,870 Sent to contractor for signature 7/8.

Calif Coastal
Conservancy and SF

98-C03 Hamilton wetlands restoration (M140 BCDC .Northbay $1,000,000 Received scope.
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M~rced River Ra’nch acquisition and’ Del~artment of Fish ’ "

98-C04 restoration (H122) and Game Merced River $658,000 Toured site 5/12, waiting for Scope.
," Department of Fish

98-C05 Basso Bddge land acquisition (H123)I and Game Tuolumne River $172,500 Toured site 5/12, waiting for scope.

Water Quality Criteda for Chlorpyrifos Department of Fish
98-C06 and Diazinon (Designated Action) and Game Landscape $67,753 Requested scope 7/9, received 7/16

Total: $ $18,034,t52

Contracting Agency: California Urban Water Agencies/Metropolitian Water District (Stakeholder funds)
Sacramento

97-M01 Wilson Ranch screen (A313) Deseret Farms of Califi Mainstem $200,000 Draft contract complete.
Battle C’reek screens and fish Department of Water

97-M02 passage (A194) Resources Battle Creek $395,000 Draft contract complete.
Gordll Dam screen and ladder.

97-M03 ! (/k179) Gorrill Land Company Butte Creek $369~641 Final contract in preparation. Expect signature in July.
Adams Dam screen and passage

97-M04 - (A330) Ducks Unlimited, Inc. Butte Creek .    $217,000 Contract executed.
USBR is undertaking the environmental and permitting tasks under an existing work order;

Townsend Flat Water therefore, CUWA’s funding for this project have been reduced by about $100,000. Contract97-M05 Saeltzer Dam Fish Passage. (A108!.
Ditch Company Clear C~eek $138,200 .. delayed due to the applicants’ idemnity concerns

Hastings Tract screen feasibility Hastings Island Land
97oM06          .studY !A314). Company Delta $27,000 Negotiating contract ...

Bania-Carbona San Joaquin ¯
97-M07 Banta-Carbona fish screen (A101) Irrigation District Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.

Tuolumne River channel restoration Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M08 (Pool 9) (H134) District Tuolumne River $2,353,100 been fully negotiated by TID, USFWS, and landowners.

Tuolumne River setback ’levees’ and Turl0ck Irrigation ’ Cogtract under preparation but can not be signed until the conservation easement issue has
97-M09 channel restoration (H136) District .... Tuolumne River $2,801,000 been f.ullY.negotiated by TID, USFWS, and landowners.

Total: $ $7,439~,816

Contracting Agency: National Fish and Wildlife Foundation (Prop 204 funds)

urban use reductidn of diazion and
chlorpyrifos (Sacramento County)    Sacramento Area Sacramento

97-N0.1 (B217) ~Stormwater Permittees Mainstem $663,500 Received scope, reveiw completed, meeting 6/11, received revised scope 7/9.
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Sacramento River floodplain
acquisition and dpadan restoration WCB, USFWS, The Sacramento

97-N02 ..... (G261) Nature Conservancy Mainstem $9,879,800 Received scope, review completed, meeting 6/2, waiting for revised scope.
Sacramento River acquisition and ’WCB’, USFWS, The Sacramento ...... ’ ....

97-N03 dpadan forest restoration (G2.78) Nature Conservancy Main~tem $1,292,500 Received scope, r.eview completed., meeting 5/1 !’ meeting 6/2, waiting for revised scope.
Sacramento River meander The Nature Sacramento

97-N04 r.estoration (G291) Conservancy Mainstem $898,700 Received scope; waiting for input from CALFED attorneys.~
Restoration planning (M and N Fork

Amedcan River, Aubum Ravine,
97-N05 Coon Creek) (F297) Placer Cg.unty American River $222,530 Received scope, review completed, comments sent 7/9.

Butte Creek acquisition and riparian

~)
97-N06 .... re..storation (G2.18)

CSu, Ch.icg.’
Butte Creek $186,128 Received scop.e, review completed, comments sent 7/9

Cottonwood Creek channel Graham Matthews & Cottonwood
I 97-N07 . restoration (G171) Associates ........ Creek $61,000 Contractor signed 7/1. Notice to proceed 716.

~ Mill Creek ’ ¯ "’

~ Lower Mill Creek ripadan restoration Conservancy, The
97-N08 (G292) Nature Conservancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, revised scope submitted 7/13.

03 Monitoring of Delta contaminants San Francisco ....
~ 97-N09 (D264) Baykeeper Delta $100,000 Received scope, review completed, conference call 4/30 and.6/29; waiting for.revised scope.
~ So!ano County

Farmlands, Open
t~) 97-N10 Jepson Praide restoration (K109) SPace Foundation Delta $244,801 Received scope, r~view completed.~ meeting 516, waiting for revised scope..

In-Channel Island Association of Bay
97-N11 restoration/demonstration (K185) Area. Governments Delta $270,270 Sent to contractor for signature 7/6.

Moff,.~tt and Nichol ¯
97-N12 Franks Tract restorat!on (K216). Engi ,~.. rs,. DPR DWR Delta $231,500 Contract ready fo.r.~ignature except for issue about indemnification language;..

Tyler Island levee protection and Habit~. Assessment &
97-N13 habitat restoration pilot project (K38) Restoration Team, Inc Delta $885,202 Sent to contractor for signature 7/16.

Received scope, review completed, meeting 5/11, received and reviewed revise~ scope,
Cosumnes floodplain acquisition and WCB, The Nature meeting, 6/3, decided to move the acquisition portion to federal funds 6/8, revised scope

97-N14 restoration (H307) C.o.nservancy Cosumnes River $7,185,100 submitted 7/10.
Mokelumne River setback levee and Reqlamation Distdct

97-N15 habitat restoration (H304! 2!10 Mokelumne River $365,000 Project delayed.
Bay Point shoreline Restoration Plan Easi"Bay RegiS)hal Suisun Marsh

97-N 16 (K42) P, ark District ... and Bay $185,000 Received scope 7/1, called with comments 7/9, revised scope submitted 7/10.
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Martinez Regional shoreline East Bay Regional Suisu~ Ma’rsh ’
97-.N17 restoration (K44) Park District and Bay $325,000 , . . Waiting for scope

97-N18 Cullinan Ranch restoration (M327) Ducks Unlimited, Inc. North Bay $368,500 Received scope, review completed, meeting 4/20, waiting for revised scope.

Received scope, review completed, meeting 4/20, received revised scope 5/29, meeting
97~.N!9 Tolay Creek restoration (M326) Ducks Unlimited, Inc. Tolay Creek... $283,000 6/29, revised scope and task order received 7/14. Waiting for legal review.

Implementing programs to reduce the
use of pesticides and fedilizers in

Sacramento and San Joaquin Community Alliance San Joaquin
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Contractor signed 7/13. Notice to proceed issued 7120198.

Knights Ferry gravel replenishment Carl Mesick
97-N21 (H137) Consultants Stanislaus River $536,410 Received scope, review completed, conference call 6/8, waiting for revised scope.

’ ’ Total: $ $25,933,572

Contracting Agency: US Bureau of Reclamation (Federal funds)

Watershed improvementslsediment
stabilization (Deer, Mill, Antelope ~ Sacramento

97oB01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98
Sedimentation movement and

availability and monitoring in the
97-B02           Delta (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000.
97-B03 Liberty Island acquisition (K207) ,:USFWS Delta $8,577,000 Contract executed 3/11/98

i Acquisition and restoration of Refuge :~! San Joaquin
97-B04 lands (S JR NWR) (L209) USFWS Mainstem $10,647,000 Contract executed 3/11/98

Bear Creek floodplain restoration
demonstration project (SLNWR)

97-B05 (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in the
habitat and its relationship to the food Contract executed 3/16/98 for $517,000. Contract for remaining funds has been sent to

97-B06 chain (J3) USGS Other $1,400,000 recipient for signature on 517198.
Sacramento

98-B01 Richter Brothers screen (A226) Ri~hter Brothers Mainstem $49,000 Executed 6/5/98.
: Sacramento

98-B02 Boeger Family Farm screen (A319) Boeg~r...Family Farms Mainstem $15,000 Contract sent to recipient for signature on 5/15/98.
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Anderson-Cottonwood Sacramento .
98-B03 ACID fish passage (A215) Irrigation Distdct Mainstem $325,000 Contr.act sent tO recipient for ,signature on 5/15/98.

Colusa County
Sand and Salt Creek watershed Resource

98-B05 project (F189) Conservation Distdct Colusa Basin $598,633 Contract sent to recipient for signature on 6/4/98.
Evaluation of selenium sources,
levels, and consequences in the Contract for $517,000 executed on 3/6/98. Contract for $883,000 sent to applicant for

98-B07 Delta (B103) USGS Delta $1,588,709 signature on 5/7/98.
Cache Slough habitat enhancement Reclamation Di~tdct

98-B08 (M315) No. 2060 Delta $85,000 Executed 6/2/98.
~’) IPM Partnership to Improve Water

Quality in Suisun Bay and Local Central Contra Costa
~ 98-B09 Creeks (B236) Sani!ary Distdct Delta $266,000 Contract sent to recipient for signature.

~ Inventory of forest road systems, Cat .......

~ 98-B10 Creek Ware[shed (F65) US Forest Service Cosumnes River $38,000 Contract in process.
Woodbddge fish screen and passage Woodbridge Irrigation03 98-B11 (A197) District ! Mokelumne River $1,575,000 Contract sent to recipient for signature on 6/15/98.

~ Napa Ri’ver Wetlands acquisition Napa County Land .......
(,¢) 98-B13 . ..(M131) Trust Northbay $1,000,000 Contract in process. See information item in Roundtable packet.

tJ1 Bacterial treatr~ent of ~linum in the San Joaquin The overhead issue has been resolved (UC will Charge 10%). Contract sent ’to recipient for
98-B14 Panoche Drainage (B273) U� Berkeley Mainstem $1,148,326 signature.

Northwest Marine
98-B15 Evaluation of tagging data,. (180) Technology Inc . Landscape $625,000 Contract in process.

Townsend Flat Water
98-B16 Saeltzer Dam Fish Passage (A108) Ditch Company. Clear Creek $150,000 Waiting for scope from DWR.

Battle Cre~ screens and fish Department of.Water .
98-B16 passage (A194) Resources Battle Creek $395,000 Waiting for scope from DWR.

Cosu~nnes floodplain acquisition and The Nature
98-B17 ~ restoration (H307) Conservancy Cosumnes River $3,400,00.0 Contract in process.

Total: $ $33,633,868

Contracting Agency: US Environmental Protection Agency (Federal funds)
Watershed Plan (Big Chico Creek) Big Chico Creek

(F219) Wate[shed Alliance Big Chico Creek $422,830 Executed.
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Deer Creek
Watershed

Watershed planning (Deer Creek) Conservancy, CSU
97-E02 (F237) Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.

Napa County
Resource

98-E01 Napa River watershed (M92) Conservation District Northbay $250,000 Executed 5/29/98.
Southern Sonoma
County Resource

98-E02 Sonoma Creek watershed (M113) Conservation Distdct Northbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Project San Francisco Estuary

98-E03 (M130) Institute Nodhbay $76,000 USBR is working on an Interagency Agreement to move the money to EPA.
~)

Total: $    $1,245,384
I

~ Contracting Agency: US Fish and Wildlife Service (Federal funds)
~ Butte Creek Watershed

98-F01 (F222,224,225) CSU Chico Butte Creek $261,300 Finalizing contract and scopes of work.

~ Butte Creek
Butte Creek Watershed Coordinator Watershed

~ 98-F02 Assistant (F221) Conservancy Butte Creek $32,700 Negotiations delayed pending resolution of cost share issues
03 Butte Creek acquisition and dpadan

98-F03 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement.
’Mill Creek

Lower Mill Creek riparian restoration Conservancy, The
98-F04 (G292) Nature Conservancy Mill Creek $29,730 USBR has included these funds in the Floodplain Interagency Agreement.

Depadment of Fish
and Game,

Stanislaus River channel restoration Department of Water
98-F05 (Wilms) (H126) Resources Stanislaus River $1,037,899 USBR is completing an Interagency Agreement to move the funds to USFWS

Tuolumne River setback levees and Turlock Irrigation
98-F06 ~ channel restoration (H136) ,i District Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS

Total: $ $2,142,329

o’>~° TRACK.XLS Page 6 Updated: 7/16/98


